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Sensitivity Originator 

No originator info Available at this time. 
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Common Acronyms and Abbreviations for MDAP Programs 

Acq O&M - Acquisition-Related Operations and Maintenance 
ACAT - Acquisition Category 
ADM - Acquisition Decision Memorandum 
APB - Acquisition Program Baseline 
APPN - Appropriation 
APUC - Average Procurement Unit Cost 
$B - Billions of Dollars 
BA - Budget Authority/Budget Activity 
Blk - Block 
BY - Base Year 
CAPE - Cost Assessment and Program Evaluation 
CARD - Cost Analysis Requirements Description 
CDD - Capability Development Document 
CLIN - Contract Line Item Number 
CPD - Capability Production Document 
CY - Calendar Year 
DAB - Defense Acquisition Board 
DAE - Defense Acquisition Executive 
DAMIR - Defense Acquisition Management Information Retrieval 
DoD - Department of Defense 
DSN - Defense Switched Network 
EMD - Engineering and Manufacturing Development 
EVM - Earned Value Management 
FOC - Full Operational Capability 
FMS - Foreign Military Sales 
FRP - Full Rate Production 
FY - Fiscal Year 
FYDP - Future Years Defense Program 
ICE - Independent Cost Estimate 
IOC - Initial Operational Capability 
Inc - Increment 
JROC - Joint Requirements Oversight Council 
$K - Thousands of Dollars 
KPP - Key Performance Parameter 
LRIP - Low Rate Initial Production 
$M - Millions of Dollars 
MDA - Milestone Decision Authority 
MDAP - Major Defense Acquisition Program 
MILCON - Military Construction 
N/A - Not Applicable 
O&M - Operations and Maintenance 
ORD - Operational Requirements Document 
OSD - Office of the Secretary of Defense 
O&S - Operating and Support 
PAUC - Program Acquisition Unit Cost 
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PB - President's Budget 
PE - Program Element 
PEO - Program Executive Officer 
PM - Program Manager 
POE - Program Office Estimate 
RDT&E - Research, Development, Test, and Evaluation 
SAR - Selected Acquisition Report 
SCP - Service Cost Position 
TBD - To Be Determined 
TY - Then Year 
UCR - Unit Cost Reporting 
U.S. - United States 
USD(AT&L) - Under Secretary of Defense (Acquisition, Technology and Logistics) 
USD(A&S) - Under Secretary of Defense (Acquisition and Sustainment) 
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Program Information 

Program Name 

C-130J Hercules Transport Aircraft (C-130J) 

DoD Component 

Air Force 

Responsible Office 

Mr. Anthony Zompetti 
2275 D Street 
Bldg. 16 Rm.149 
Wright Patterson Air Force Base, OH 45433-7142 

anthony.zompetti.1@us.af.mil 

Phone: 

Fax: 

DSN Phone: 

DSN Fax: 

Date Assigned: 

937-255-7100 

937-255-3207 

785-7100 

785-3207 

July 1,2013 
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References 

SAR Baseline (Production Estimate) 

Air Force Acquisition Executive (AFAE) Approved Acquisition Program Baseline (APB) dated October 25, 1996 

Approved APB 

Air Force Acquisition Executive (AFAE) Approved Acquisition Program Baseline (APB) dated April 26, 2018 
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Mission and Description 

The C-1 30J Hercules Transport Aircraft is a medium-range, tactical airlift aircraft designed primarily for transport of cargo 
and personnel within a theater of operations. Variants of the C-130J perform other missions including rescue and recovery, 
air refueling, special operations, fire-fighting and weather reconnaissance. 

A stretched version of the C-130J offers aircrews 55 feet of cargo compartment length. The additional 15 feet in length over 
previous versions of the C-130 translates into 30% more useable volume for increased seating, litters, pallets or airdrop 
platforms thus providing a significant advantage in the reduction of sorties necessary for mission completion. The C-1 30J 
offers a greater value when compared to any other tactical airlifter. 

The C-1 30J can carry more than 40,000 pounds of cargo (pallets or a varied number of wheeled vehicles) or be configured 
to carry up to 92 paratroopers. The enhanced cargo handling system reduces crew workload and can be quickly adapted to 
accommodate any combination of passenger, cargo or aero-medical airlift mission. Two primary methods of aerial delivery 
are used for equipment delivery: parachutes pulling the load from the aircraft; and the Container Delivery System that uses 
the force of gravity to pull supplies from the aircraft. The C-1 30J can also operate from austere landing zones with as little 
as 3,000 feet of dirt runway. 
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Executive Summary 

Program Highlights Since Last Report 

The C-130J Program Office continued to support warfighter requirements worldwide. Program Office efforts included 
continued management of all United States Government (USG) C-130J variant aircraft production and initial sparing, several 
USG specific modification programs, management of 25 active FMS production and sustainment cases, and an 
international development program for block upgrades for the C-1 30J fleet (see Foreign Military section for list of countries). 

Lockheed Martin (LM) delivered a total of 26 aircraft thru March 11, 2019 to USG and FMS customers. LM is planning on 
delivering 22 aircraft to USG and FMS customers in CY 2019. 

In CY 2015, the C-1 30J Program Office awarded a second Multi-Year Procurement (MYP II: 78 aircraft plus options) across 
FY 2014 through FY 2018 buy years. Production ensued in 2016 for the MYP Hand 5 additional Congressional Add aircraft 
were procured on August 19, 2016 to bring the total aircraft procured under MYP II to 86 (78 original, 3 US Coast Guard 
Options, 5 Congressional Adds). 

FY 2017 PB includes an Overseas Contingency Operations aircraft in FY 2017 to replace one lost in Afghanistan. 
Previously in the FY 2015 PB, a FY 2015 Overseas Contingency Operations aircraft was also included to account for an 
earlier aircraft lost in Afghanistan operation. These two lost aircraft are accounted for in the prior year totals. Total aircraft 
procurement is adjusted to 170 aircraft in order to retain the approved APB level of 168 fielded aircraft. 

In June 2018 during production of aircraft 5859, LM identified an issue with the Vertical Stabilizer installation. As a result of 
an engineering change made in 2016 in which hi-tigue fasteners on the aft fuselage replaced flush head rivets, the Vertical 
Stabilizer does not correctly mount on the fuselage. This situation creates the potential for cracking and must be replaced 
with the traditional flush head rivets. The 36 impacted aircraft include 11 aircraft discovered while in production at Marietta 
and 25 previously delivered aircraft. LM has determined that there is no safety of flight (SOF) issues near term, but rather an 
issue that will affect aircraft life cycle costs. An engineering solution replacing the hi-tigue fasteners with traditional flush 
head rivets has been approved by the USG. To date 11 of the 11 aircraft discovered in production have been repaired. The 
first fielded aircraft (Israel) was repaired in October 2018 at Marietta in conjunction with an unrelated mod. The first three Air 
Mobility Command fielded aircraft were inducted into LM's Greenville, SC location and all three were completed by February 
15, 2019. Scheduling future continental United Sates (CONUS) inductions at Greenville, SC and outside the CONUS at the 
unit locations is under development, but it is anticipated that the final aircraft will not be completed until May 2021 due to 
operational considerations. 

On August 14, 2017, the Principal Deputy Assistant Secretary of the Air Force (Acquisition & Logistics) directed the Air 
Force Program Executive Officer for Mobility Command (AFPEO/MB) to establish the C-1 30J Block Upgrade (BU) 7.0/8.1 
Retrofit modification program as a standalone Acquisition Category (ACAT) II Program of Record entering at Milestone C 
and to update the APB for the C-1 30J ACAT IC Program of Record. The AFPEO/MB was directed to develop a new APB for 
the ACAT 11 Retrofit Program which was subsequently approved on December 19, 2017. The C-130J ACAT IC 
APB updates associated with the Retrofit ACAT II designation are reflected in this SAR. 

International Collaborative BU and Capability Management Update (CMU) Programs: 

The second C-130J BU 8.1 aircraft was delivered to AMC in February 2017. On April 18, 2017, AMC commenced BU 8.1 
aircraft operations in the CONUS. On June 21, 2017, the 7-Nation Joint User Group Steering Committee (JUG SC) declared 
the BU 8.1 Software Development complete. Future updates to the software are being executed under separate programs. 
The C-130J BU 7.0/8.1 Retrofit program integrates the BUs into AMC's C-130J fleet. 

There are no significant software-related issues with this program at this time. 
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History of Significant Developments Since Program Initiation 

History of Significant Developments Since Program Initiation 

Date Significant Development Description 

October 1991 

October 1993 

Lockheed approves atrcratt development 

$800M Appropriation for Air Force Reserve Command (AFRC) Unnamed Tactical Airlift Program 

August 1995 First C-1 30J ORD Air Combat Command (ACC) 

September 1995 Commerical Item determination 

September 1995 C-1 30J Designated a pilot program by USD (AT&L) 

October 1995 First Contract for C-1 30J, 2 aircraft 

April 1996 First C-130J flight 

June 1996 Program Initiation 

October 1996 

October 1996 
--, 

Commercial Approval (CARA) & Acquisition Program Baseline (APB) 

United States Air Force designates C-130J an ACAT IC acquisition program 

October 1996 

August 1998 

September 1998 

FYOC I - Five Year Option Contract (Aircraft and Support, includes options for EC-130J, WC-130J, 
and KC-130J variants): FY 96 - FY 01, 35 aircraft; $2.3B 

First aircraft delivery to UK 
— 

WC-130J Mod Contract Award 

January 1999 Joint Requirements Oversight Council Memo 

January 1999 First United States Air Force (USAF) Delivery 

April 1999 Air Mobility Command (AMC) ORD update 

June 1999 C-130J Test Evaluation and Master Plan 

August 1999 First delivery to Australia 

September 19991 EC-130J Mod Contract Award 

May 2000 _ 
August 2000 

December 2000 

First trainer contract award 

First United States Marine Corps (USMC) Delivery and First Delivery to Italy 

FYOC II - Five Year Option Contract (Aircraft and Support): FY 01 - FY 06, 20 aircraft; $1.3B 

September 2001 Defensive Systems Integration Contract Mod (Block 5.3.6) 

December 2001 First C-1 30J Stretch Delivered 

March 2002 First United States Coast Guard (USCG) Delivery 

June 2002 

i 

Capability Release Phase 1B: C-1 30J & C-1 30J-30: Approval to operate the C-1 30J and C-1 30J-30 in 
tactical environments and over water operations 

November 2002 Congressional Authorizes Multi-Year Procurement (Up To 64 Aircraft Total, 40 USAF, 24 USMC): FY03 
-FY08 

December 2002 C-130 System Program Director formally established the C-1 30J System Support Manager (SSM) 
position, responsible for sustainment of C-130Js. 

January 2003 Cooperative Development Memorandum of Understanding (MOU) established between Australia, Italy, 
United Kingdom and United States 

March 2003 Multiyear Contract: FY03-FY08 03-C-2014 for 60 Aircraft (40 x USAF, 20 x USMC); $3.8B 

March 2003 Block 5.4 Contract Mod 
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June 2003 Operational Capability Release: Phase 1B: C-1 30J & C-1 30J (short) 

October 2003 First Delivery to Denmark 

March 2004 Block 6 Contract Mod 

August 2004 AMC C-1 30J ORD update 

September 2004 

February 2006 

September 2006 

Cooperative Development memorandum of understanding (MOU) amended to add Denmark 

FYOC III - Five Year Option Contract (Aircraft and Support): FY 06 - FY11, 106 aircraft, $8B 

$306M Global Project Arrangement (PA) signed for the Cooperative Development of three future 
Blocks: 7.0, 8.0 and 9.0. Participating countries are United States, United Kingdom, Italy, Australia and 
Denmark. _ 

October 2006 

April 2007 

May 2008 

December 2010 

March 2011 
— 
November 2011 

C-1 30J Initial Operating Capability (IOC) - 
Block 7.0 Contract Mod awarded - first collaborative effort to develop a common core system design 
among five nations/governments: Australia, Denmark, Italy, United Kingdom, and United States 

Cooperative Development MOU amended to add Canada and Norway 
- 

Ten (10) outstanding Undefinitized Contract Actions (UCAs) were definitized for 66 C-130J aircraft for 
both U.S. Government and Foreign Military Sales (FMS) customers, for total value of $46. 

FYOC IV - Five Year Option Contract (Aircraft and Support): FY 11 - FY 16, up to 150 aircraft; $12.3B 

Block 8.1 contract mod awarded - collaborative common core effort with particpating countries: 
Australia, Canada, Denmark, Italy Norway, United Kingdom and United States 

August 2013 Fully Operational Capability (FOC) 

December 2013 

June 2015 

Multiyear Contract ll award: FY 14- FY 18, 78 aircraft; $4.2B 

Follow-on Research and Development (FORD) Contract award 

August 2016 Five Year Ordering Contract (FYOC) award: FY 16 - FY 21, up to 100 aircraft 

November 2016 1st Block 8.1 aircraft delivered to AMC 

August 2017 Block 7.0/8.1 Retrofit program directed to be split out split out as a separate ACAT ll 

April 2018 Updated C-130J ACAT IC APB approved reflecting the removal of the Block 7.0/8.1 Retrofit program 
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Threshold Breaches 

APB Breaches 

Schedule 
Performance 
Cost 

r-

 

E. 

RDT&E r-

 

Procurement E 

MILCON r-

 

Acq O&M E 

O&S Cost 
Unit Cost Cost PAUC 

APUC r-

 

Nunn-McCurdy Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None 
APUC None 

Original UCR Baseline 
PAUC None 
APUC None 
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Events 
SAR Baseline 

Production 
Estimate 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 
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Schedule 

SAP Baseline Current Objective • APB Objective and Threshold • Current Esti rr.ate E:v1 Ere: 

'97 '98 

C -130J 

Program Initiation • 

FY 1996 Basic Aircraft Contract 
• 

First Delivery 
• 

Jan 1997 Jan 1997 

May 1997  :May 1997 

Sep 1999 'Sep 1999 

Program Initiation Jun 1996 

FY  1996 Basic Aircraft Contract Nov  1996 
r 

First Delivery Oct 1997 

Jun 1996 

Nov 1996 

Mar 1999 

None 
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Performance Characteristics 

SAR Baseline Current APB 
Production Production 
Estimate Objective/Threshold 

lig  Demonstrated 
Performance 

Current 
Estimate 

Cockpit Crew (All Missions) 

Take-off Distance at Max Take-off Weight over 50 ft Obstacle (ft) 

4530 5142 4660 4530 4530 

Landing Distance at Design Landing Weight Over 50 ft Obstacle (ft) 

2500 2550 2483 2500 2500 

Shortfield Capability 

Assault Take-off Distance (Takeoff Ground Roll) (ft) 

2700 2700 2700 2700 2700 

Assault Landing Distance (Ground Roll) (ft) 

6.3 7.4 6.3 

196 

-40 -+120 -40 -+120 

Sortie Reliability (SR) (%) 

3070 3070 

1800 1800 

95.4 95.4 

342 342 

158 158 

2350 3139 

1800 1800 

158 158 

315 361 

-40 -+120 

94.2 

81.0 

,1800 

158 

342 

3070 

-40 -+120 

99.0 

77.5 

IMC Airdrop Accuracy - Total System Error (ft) 

Cruising Speed at 100,000 lbs @25,000 ft (KTAS) 

Max Range with 42,764 lbs fuel & 29,722 lbs Payload (NM) 

Environmental Factors - Operational Ambient Temperature (deg F) 

-40 -+120 

96.8 

Mission Capable Rate (MC) (%) 

'84.0 84.0 

Mean Repair Time (hrs) MEM 
11.5 4.3 
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Performance 

2 2 2 2 

Maximum Payload (lbs) 

39311 39311 38910 140000 

Normal Maximum Take-off Gross Weight (lbs) 

39311 

'155000 155000 155000 1155000 1155000 

Design Landing Gross Weight (lbs) 

130000 130000 130000 130000 130000 
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Mean-Time Between Maintenance Corrective Actions (MTBMC) (hrs) 

2,700 

1800 
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Mean Time Between Removal (MTBR) (hrs) 

4.6 4.6 3.8 2.5 4.4 

1.2 1.2 1.0 0.3 1.0 

Net Ready (%) nim= 
N/A 100 100 

Range with 25K Cargo Load (nm) 

100 

N/A 2.700 12,460 

Max Effort Ground Roll (ft.) EIMIIMI=   

N/A 1800 1800 

Max Effort Takeoff Run 

N/A 12700 13300 2700 

   

GAD AMC 205-91-IV/III-A (Revision 11) dated January 21, 2005 

Change Explanations 

None 

Notes 

Demonstrated performance is based on Air Force Operational Test and Evaluation Center test data accumulated from 
October to December 2005. 

The program office uses performance data one quarter in arrears to look for stabilized data to report for the "current 
estimate" and reflects data gathered from Fourth Quarter FY 2018. Data reported for "Current Estimate or Actual" reflect 
actual performance data as reported by field units for Sortie Reliability (SR), Mission Capable Rate (MC), Mean Repair Time 
(MRT), Mean Time Between Repair (MTBR), and Mean Time Between Maintenance Corrective Actions (MTBMC). 
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Acronyms and Abbreviations 

% - Percent 
deg F - degree Farenheit 
ft - feet 
hrs - Hours 
IMC - Instrument Meteorological Conditions 
KTAS - Knots True Airspeed 
lbs - Pounds 
MC - Mission Capable 
MRT - Mean Repair Time 
MTBMC - Mean Time Between Maintenance Corrective Actions 
MTBR - Mean Time Between Repair 
NM - Nautical Miles 
SR - Sortie Rate 
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December 2018 SAR 

 

RDT&E 

     

(Sunk) 

    

Air Force 3600 07 0401132F 

  

675061 C-130J (Shared) 
675062 C-130J Trainers 

Air Force 3600 04 0603852F 

(Sunk) 

 

Name 

644025 C-130J 

 

Procurement 

     

(Shared) 

    

Air Force 3010 05 0401132F 

 

C1300J C-130J Mods 
Air Force 3010 02 0401132F 

(Sunk) 

 

C130J0 C-130J 

 

MILCON 

       

Air Force 3300 01 0401132F 

 

lLroject 

NOTE C-130J Flight Simulator Facility (Sunk) 
Notes: ZNREI43000 

NOTE C-130J Corrosion Control (Sunk) 
Hanger 

Notes: ZNREI53001A 

Acq O&M 

Appn BA 

Air Force 3400 01 0401132F 

 

    

021M Depot Maintenance (Shared) (Sunk) 
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Total Acquisition Cost 

BY 1996 $M 

SAR Baseline Current APB 
Production Production 
Estimate Objective/Threshold 

Appropriation 

TV $M 

SAR Baseline Current APB 
Current Current 

Production Production 
Estimate  A

LEstimate Objective
 ttimate 

'WM  $M 
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Cost and Funding 

Cost Summary 

RDT&E 8.9 349.1 384.0 304.4 9.2 446.6 397.2 
Procurement 721.8 12672.0 13939.2 10806.7 830.5 15444.1 13556.2 

Flyaway 

   

8729.9 

  

11012.0 
Recurring 

   

8523.3 

  

10723.8 
Non Recurring 

   

206.6 

  

288.2 

Support 

   

2076.8 

  

2544.2 
Other Support 

   

1060.6 

  

1315.5 
Initial Spares 

   

1016.2 

  

1228.7 

MILCON 0.0 153.0 168.3 143.2 0.0 182.4 181.0 
Acq O&M 0.0 45.0 49.5 21.0 0.0 51.7 23.7 

Total 730.7 13219.1 N/A 11275.3 839.7 16124.8 14158.1 

Cost Notes 

If an Independent Cost Estimate, Component Cost Estimate, or Program Office Estimate has been completed for the 
program in the previous year, list any program risks identified in the estimates. the potential impacts of the risks on 
program cost, and approaches to mitigate the risks. 

A Program Office Estimate has been completed for the program in the previous year, risk has been identified in the 
estimate and approaches to mitigate the risks are outlined. The potential impact of the risk on program cost is 
approximately 3% of future total production costs. 

Risk: If Diminishing Manufacturing Sources (DMS) challenges are not identified with sufficient lead time, then it will 
impact production resulting in late or incomplete deliveries 

Mitigation: 

1. Ensure adequate DMS scope coverage across development, production and sustainment contract vehicles. 

2. Improve coordination between the United States government (Production and Sustainment) and Lockheed Martin 
to efficiently address DMS opportunities as soon as possible. 
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Total Quantity 

Quantity 
SAR Baseline 

Production 
Estimate 

Current APB 
Production 

Current Estimate 

RDT&E o 0 0 
Procurement 11 168 170 

Total 11 168 170 

Quantity Notes 

FY 2017 PB includes an Overseas Contingency Operations aircraft in FY 2017 to replace one lost in Afghanistan. 
Previously in the FY 2015 PB, an FY 2015 Overseas Contingency Operations aircraft was also included to account for an 
earlier aircraft lost in Afghanistan operation. These two lost aircraft are accounted for in the prior year totals. Total aircraft 
procurement is adjusted to 170 aircraft in order to retain the approved APB level of 168 fielded aircraft. 
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Cost and Funding 

Funding Summary 

 Appropriation Summary 

FY 2020 President's Budget / December 2018 SAR (TY$ M) 

Appropriation Prior FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 
To 

Complete 
Total 

RDT&E 358.7 7.3 4.0 8.4 11.3 4.8 2.7 0.0 397.2 
Procurement 12753.7 678.5 9.5 45.2 9.1 13.6 33.8 12.8 13556.2 
MILCON 181.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 181.0 
Acq O&M 23.7 0.0 0.0 0.0 0.0 0.0 0.0 0.0 23.7 

PB 2020 Total 13317.1 685.8 13.5 53.6 20.4 18.4 36.5 12.8 14158.1 
PB 2019 Total 12832.0 45.9 9.4 9.7 9.8 10.0 686.0 631.2 14234.0 

Delta 485.1 639.9 4.1 43.9 10.6 8.4 -649.5 -618.4 -75.9 

Quantity Summary 

FY 2020 President's Budget / December 2018 SAR (TY$ M) 

Quantity Undistributed Prior 
FY FY FY FY FY 

2019 2020 2021 2022 2023 
FY 

2024 
To 

Complete 
Totall 

Development 0 0 0 0 0 
Production 162 8 0 0 170 

PB 2020 Total 162 8 0 0 170 
PB 2019 Total 156 0 8 6 170 

Delta 6 8 -8 -6 0 

March 29, 2019 
10:47:36 

UNCLASSIFIED 20 



Non End 
Item 

Recurring 
Flyaway 

Non 
Recurring 

Flyaway 
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Cost and Funding 

Annual Funding By Appropriation 

Annual Funding 
3600 I RDT&E I Research, Development, Test, and Evaluation, Air Force Il 

111 .111 Ty sly, 

1
 Recurring 
End Item  I 

Flyaway 

Total Total Total  1 
Flyaway Support Program 

Fiscal 
Year Quantity 

  

1995 
1996 
1997 
1998 
1999 
2000 
2001 
2002 
2003 
2004 
2005 
2006 
2007 
2008 
2009 
2010 
2011 
2012 
2013 
2014 
2015 
2016 
2017 
2018 
2019 
2020 
2021 
2022 
2023 
2024  

5.1 
0.4 
1.0 
3.7 

1.8 
10.3 
23.0 
11.3 
30.2 
43.3 
24.5 
30.2 
24.5 
33.5 
16.0 
18.2 
29.9 
32.3 

9.1 
10.4 
7.3 
4.0 
8.4 

11.3 
4.8 
2.7 

Subtotal 397.2 
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Annual Funding 
3600 I ADT&E I Research, Development, Test, and Evaluation. Air Force 

Fiscal Quantity 3 

ii_e_mpi  BY 1996 $M  M 

End Item  111[
 Non End 

•Recituermring 
Flyaway 

Non 

Flyaway 
I

s u
T
p
o
p
ta
o
l
n
all

 13 r
T
o
o
g
t
r
a:1111l

 m
 I Year' 1  R

F
e
i
c
y
u
aw
rr

a
in
y
g Recurring 

1995 
1996 
1997 
1998 
1999 
2000 
2001 
2002 
2003 
2004 
2005 
2006 
2007 
2008 
2009 
2010 
2011 
2012 
2013 
2014 
2015 
2016 
2017 
2018 
2019 
2020 
2021 
2022 
2023 
2024  

5.1 
0.4 
1.0 
3.6 

1.6 
9.1 

19.9 
9.5 

24.7 
34.7 
19.4 
23.6 
18.8 
25.2 
11.8 
13.3 
21.6 
23.0 

6.4 
7.1 
4.9 
2.6 
5.4 
7.1 
3.0 
1.6 

Subtotal 304.4 
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Annual Funding 
3010 I Procurement I Aircraft Procurement, Air Force 

Fisc rilty l  End Item  IF  Non E' Non 
Yea_

 •:I!

 

uanti 
Recurring  dio  Recurrin 

ecurrinlipTotalll  Total Total Item 

Flyaway  ill 'Flyaway lyaway Support Program 
Flyaway 

TV $M 

 

66.8 

 

66.8 

 

225.2 8.2 233.4 

 

433.9 72.7 506.6 

 

355.7 92.0 447.7 

 

271.0 174.5 445.5 

 

67.0 73.0 140.0 

 

184.8 120.6 305.4 

 

365.8 73.2 439.0 

 

157.2 171.9 329.1 

 

390.2 83.2 473.4 

 

796.1 147.4 943.5 
15.8 703.5 257.7 961.2 
24.8 875.4 242.5 1117.9 
37.9 1716.6 126.0 1842.6 

 

24.6 85.4 110.0 
5.6 302.1 138.2 440.3 

12.0 349.9 119.5 469.4 
4.4 82.8 10.8 93.6 

10.1 144.4 22.8 167.2 
55.0 612.7 90.1 702.8 
13.5 570.5 94.2 664.7 
21.0 752.2 76.3 828.5 
23.1 341.5 38.8 380.3 
15.8 500.9 143.9 644.8 
16.3 658.9 19.6 678.5 
1.4 2.6 6.9 9.5 
4.7 12.7 32.5 45.2 
4.7 5.2 3.9 9.1 
4.7 5.2 8.4 13.6 

17.4 23.8 10.0 33.8 

 

9.5 

 

9.5 

 

3.3 

 

3.3 
288.2 11012.0 2544.2 13556.2 

1994 2 66.8 
1995 
1996 5 225.2 
1997 9 433.9 
1998 7 352.8 2.9 
1999 5 271.0 
2000 1 67.0 
2001 3 184.8 
2002 5 365.8 
2003 1 157.2 
2004 4 380.6 9.6 
2005 11 754.2 41.9 
2006 12 682.9 4.8 
2007 14 835.8 14.8 
2008 30 1653.2 25.5 
2009 24.6 
2010 4 296.5 
2011 8 332.3 5.6 
2012 1 65.8 12.6 
2013 1 131.0 3.3 
2014 7 556.4 1.3 
2015 8 552.9 4.1 
2016 13 727.3 3.9 
2017 5 316.8 1.6 
2018 6 480.0 5.1 
2019 8 640.0 2.6 
2020 1.2 
2021 8.0 
2022 0.5 
2023 0.5 
2024 6.4 
2025 9.5 
2026 3.3 

Subtotal 170 10530.2 193.6 
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Annual Funding 
3010 I Procurement I Aircraft Procurement, Air Force 

BY 1996 $M rill _ 
NOP  Non E' 

Yea Recurring  dio  Recurrin 
ecurrinliv Total  1411  Total 

lyaway Support Program 
Total 

Fisc _ 
•:I!

 

uantity End Item Item Non 

Flyaway  ill 'Flyaway 
Flyaway 

1994 2 
1995 
1996 5 
1997 9 
1998 7 
1999 5 
2000 1 
2001 3 
2002 5 
2003 1 
2004 4 
2005 11 
2006 12 
2007 14 
2008 30 
2009 
2010 4 
2011 8 
2012 1 
2013 1 
2014 7 
2015 8 
2016 13 
2017 5 
2018 6 
2019 8 
2020 
2021 
2022 
2023 
2024 
2025 
2026 

Subtotal 170 

66.7 

  

66.7 

 

66.7 

218.6 

  

218.6 7.9 226.5 
417.0 

  

417.0 69.9 486.9 
336.9 2.8 

 

339.7 87.8 427.5 
256.0 

  

256.0 164.8 420.8 
62.3 

  

62.3 67.9 130.2 
170.2 

  

170.2 111.0 281.2 
332.8 

  

332.8 66.6 399.4 
140.7 

  

140.7 153.8 294.5 
331.8 8.4 

 

340.2 72.5 412.7 
639.0 35.5 

 

674.5 124.9 799.4 
563.6 4.0 13.0 580.6 212.7 793.3 
671.9 11.9 19.9 703.7 194.9 898.6 

1308.0 20.2 30.0 1358.2 99.6 1457.8 

 

19.1 

 

19.1 66.5 85.6 
226.3 

 

4.3 230.6 105.5 336.1 
249.7 4.2 9.0 262.9 89.8 352.7 
48.7 9.3 3.3 61.3 8.0 69.3 
95.0 2.4 7.3 104.7 16.6 121.3 

397.7 0.9 39.3 437.9 64.4 502.3 
389.9 2.9 9.5 402.3 66.4 468.7 
503.2 2.7 14.5 520.4 52.8 573.2 
214.8 1.1 15.7 231.6 26.3 257.9 
318.3 3.4 10.5 332.2 95.4 427.6 
416.1 1.7 10.6 428.4 12.7 441.1 

 

0.8 0.9 1.7 4.4 6.1 

 

5.0 2.9 7.9 20.3 28.2 

 

0.3 2.9 3.2 2.4 5.6 

 

0.3 2.8 3.1 5.1 8.2 

 

3.8 10.2 14.0 5.9 19.9 

 

5.5 

 

5.5 

 

5.5 

 

1.9 

 

1.9 

 

1.9 
8375.2 148.1 206.6 8729.9 2076.8 10806.7 
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Annual Funding 
3300 I MILCON I Military Construction, Air Force 

FIJI!' Mr-  TY  $M--11 

Year 
It  Program'. 

Total 
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2002 10.4 
2003 26.1 
2004 26.2 
2005 5.0 
2006 
2007 25.3 
2008 
2009 21.0 
2010 4.5 
2011 
2012 
2013 30.2 
2014 
2015 
2016 8.5 
2017 23.8 

Subtotal 181.0 
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Annual Funding 
3300 I MILCON I Military Construction, Air Force 

BY  19961111 1 
Total: 11111.1 

Program 
Year 

UNCLASSIFIED 
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2002 9.4 
2003 23.2 
2004 22.6 
2005 4.2 
2006 
2007 20.3 
2008 
2009 16.4 
2010 3.5 
2011 
2012 
2013 21.8 
2014 
2015 
2016 5.8 
2017 16.0 

Subtotal 143.2 
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Annual Funding 
3400 I Acq O&M I Operation and Maintenance, Air Force 

Fusin" 1 

Year MN_  P il l.  rogram 
Total 

TY $41 
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2003 6.8 
2004 9.3 
2005 7.6 

Subtotal 23.7 
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Annual Funding 
3400 I Acq O&M !Operation and Maintenance. Air Force 

BY  1996111 1 
Total Year MrProgra 
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2003 6.2 
2004 8.3 
2005 6.5 

Subtotal 21.0 
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Low Rate Initial Production 

There is no LRIP for this program. 
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Foreign Military Sales 

Country 
Date of 

Sale 
i Quantty

 
Total 

Cost $M 
Description 

Germany 9/28/2018 6 959.0 Procurement of 6 aircraft (three C-130J-30 and 
three KC-130J), and three years of CLS. 

Tunisia 10/26/2017 0 2.0 Spares and support equipment in support of C-130 
fleet 

Oman 6/5/2017 0 16.0 Sustainment support for two (2) C-1 30J aircraft 
procured via DCS 

Iraq 5/22/2017 0 138.0 Sustainment support of six (6) C-130J aircraft 
India 3/10/2016 0 49.0 Sustainment in support of six (6) C-130J-30 aircraft 
France 2/17/2016 4 520.0 Procurement of two (2) KC-130J and two (2) C-

     

130J-30 aircraft and total package approach 

    

Sustainment 
Iraq 4/7/2015 0 5.0 Low-cost aerial delivery system and support 

equipment 
India 1/8/2014 7 1108.0 Procurement of seven (7) C-130J-30 aircraft and 

three (3) years CLS 
Australia 12/18/2013 0 51.0 In support of 12 C-130J aircraft for modification to 

    

LAIRCM 
Netherlands 12/4/2013 0 9.0 Sustainment support of four (4) C-130J aircraft 
Saudi Arabia 2/13/2013 2 599.0 Procurement of two KC-130J aircraft with minimal 

support 
Norway 12/12/2012 0 105.0 Long-term sustainment in support of four (4) C-130-

     

30J aircraft 
Israel 8/28/2012 0 30.0 In support of C-130J aircraft 
Norway 7/20/2012 1 159.0 Replacement aircraft 
Oman 1/11/2012 0 11.0 Sustainment support for two (2) C-130J aircraft 

procured via direct commercial sales 
Norway 12/5/2011 0 55.0 In support of four (4) C-1 30J aircraft 
Saudi Arabia 6/16/2010 0 332.0 Multiple C-130J platforms - support for emergency 

repairs 
Iraq 5/28/2010 0 91.0 Sustainment support of six (6) C-1 30J aircraft 
Iraq 5/28/2010 0 12.0 Sustainment support of six (6) C-130J aircraft 
Australia 4/22/2010 0 85.0 In support of 12 C-130J aircraft 
Qatar 4/2/2010 0 19.0 Sustainment in support of four C-1 30J aircraft via 

direct commercial sales 
Israel 3/25/2010 7 500.0 Procurement of seventh (7th) aircraft with support 
Italy 12/17/2009 1 61.0 In support of 20 C-130J aircraft 
Denmark 5/13/2009 0 16.0 In support of four (4) C-130J aircraft 
Iraq 10/16/2008 0 578.0 Sustainment support of six (6) C-130J aircraft 

Notes 

The C-1 30J FMS Program Management Office continues to manage 25 active FMS production and sustainment cases 
worth over $4.5B on behalf of 13 countries. Existing workload includes acquisition cases for the production, delivery and 
retrofit/modification of Australia, Denmark, France, Germany, India, Iraq, Israel, Italy, Netherlands, Norway, Oman, Saudi 
Arabia, and Tunisia. 
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Sustainment cases for specific countries are now being reported as individual cases rather than being included in the 
original production case. 

Acronyms and Abbreviations 

CLS - Contractor Logistic Support 
DCS - Direct Commercial Sales 
LAIRCM - Large Aircraft Infrared Countermeasures 

Nuclear Costs 

None 
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Unit Cost 

Current UCR Baseline and Current Estimate (Base-Year Dollars) 

Current UCR 
Baseline 

(Apr 2018 APB) 

Current Estimate 
(Dec 2018 SAR) 

% Change 

Program Acquisition Unit Cost 

   

Cost 
Quantity 
Unit Cost 

Average Procurement Unit Cost 

13219.1 
168 

78.685 

11275.3 
170 

66.325 -15.71 

Cost 
Quantity 
Unit Cost 

12672.0 
168 

75.429 

10806.7 
170 

63.569 -15.72 

Original UCR Baseline and Current Estimate (Base-Year Dollars) 

BY 1996 011  1. 1011  BY 1996 Ull 

Original UCR 
Current Estimate  I  % Change 

Baseline 
(Dec 2018 SAR) 

(Oct 1996 APB) 

Program Acquisition Unit Cost 

   

Cost 
Quantity 
Unit Cost 

Average Procurement Unit Cost 

730.7 
11 

66.427 

11275.3 
170 

66.325 -0.15 

Cost 
Quantity 
Unit Cost 

721.8 
11 

65.618 

10806.7 
170 

63.569 -3.12 
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BY 1996 $M TY $M 
PAUC APUC PAUC APUC 

Current SAR Baseline to Current Estimate (TY $M) 

APUC 
Current 

E c  mr11 rEngilL  Esti Estimate 

ChangeS I Initial APUC 
Production 
Estimate L. 
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APB Unit Cost History 

AM PAU 
A  APU',: 

. t*.e• 4 4e,  le e 
e. 

<-

 

AsS7> Oc'''  

cb cz- ..cD .a c.,\-• -,e. 
e. e, s) 

.0 .). .q, cp 

APB Unit Cost History 

Original APB Oct 1996 66.427 65.618 76.336 75.500 
APB as of January 2006 Mar 2003 80.023 77.625 97.517 94.707 
Revised Original APB N/A N/A N/A N/A N/A 
Prior APB Apr 2007 80.882 77.625 98.759 94.707 
Current APB Apr 2018 78.685 75.429 95.981 91.929 
Prior Annual SAR Dec 2017 66.155 63.512 83.729 80.370 
Current Estimate Dec 2018 66.325 63.569 83.283 79.742 

CY 2018 removing Retrofit from the ACAT IC per MDA direction is in final coordination 

SAR Unit Cost History 

Current SAR Baseline to Current Estimate (TY $M) 

PAUC 
Production 
Estimate Econ 

111111MIIPTChangesW 

Qty  I  Sch  1  Eng Est  I Spt  total 

PAUC 
Current 

411111 

Estimate 
76.336 0.417 -4.742 -2.879 1.189 -0.584 0.000 13.546 6.947 83.283 

75.500 0.358 -3.962 -2.852 0.000 -2.848 0.000 13.546 4.242 79.742 
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N/A 
N/A 

Jun 1996 
N/A 

N/A 
N/A 
N/A 
N/A 

N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 

Milestone I 
Milestone ll 
Milestone III 
IOC 
Total Cost (TY $M) 
Total Quantity 
PAUC 

N/A 
N/A 

Jun 1996 
N/A 

839.7 839.7 14158.1 
11 11 170 

76.336 76.336 83.283 
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SAR Baseline History 

IL  Item 
SAR  1.! 

Planning 
Estimate 

SAR  1111 
Development 

Estimate Jr 
SAR 

Production 
Estimate 

Current 
Estimate 
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Cost Variance 

Summary TY $M 
Item RDT&E Procurement MILCON Acq O&M Total 

SAR Baseline (Production 9.2 830.5 

  

839.7 
Estimate) 

     

Previous Changes 

     

Economic +4.3 +35.9 +3.5 +2.0 +45.7 
Quantity 

 

+11331.1 

  

+11331.1 
Schedule 

 

-641.7 -4.5 

 

-646.2 
Engineering +175.5 

 

+26.7 

 

+202.2 
Estimating +177.4 -280.8 +155.3 +21.7 +73.6 
Other 

     

Support 

 

+2387.9 

  

+2387.9 
Subtotal +357.2 +12832.4 +181.0 +23.7 +13394.3 
Current Changes 

     

Economic +0.1 +24.9 +0.2 

 

+25.2 
Quantity 

     

Schedule 

 

+156.8 

  

+156.8 
Engineering 

     

Estimating +30.7 -203.4 -0.2 

 

-172.9 
Other 

     

Support 

 

-85.0 

  

-85.0 
Subtotal +30.8 -106.7 

  

-75.9 
Total Changes +388.0 +12725.7 +181.0 +23.7 +13318.4 
CE - Cost Variance 397.2 13556.2 181.0 23.7 14158.1 
CE - Cost & Funding 397.2 13556.2 181.0 23.7 14158.1 
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Summary BY 1996 $M 
Item RDT&E Procurement MILCON Acq O&M Total 

SAR Baseline (Production 8.9 721.8 

  

730.7 
Estimate) 

     

Previous Changes 

     

Economic 

     

Quantity 

 

+8705.2 

  

+8705.2 
Schedule 

 

-408.6 -3.0 

 

-411.6 
Engineering +130.8 

 

+17.7 

 

+148.5 
Estimating +145.2 -165.8 +128.7 +21.0 +129.1 
Other 

     

Support 

 

+1944.4 

  

+1944.4 
Subtotal +276.0 +10075.2 +143.4 +21.0 +10515.6 
Current Changes 

     

Economic 

     

Quantity 

     

Schedule 

 

+173.1 

  

+173.1 
Engineering 

     

Estimating +19.5 -114.1 -0.2 

 

-94.8 
Other 

     

Support 

 

-49.3 

  

-49.3 
Subtotal +19.5 +9.7 -0.2 

 

+29.0 
Total Changes +295.5 +10084.9 +143.2 +21.0 +10544.6 
CE - Cost Variance 304.4 10806.7 143.2 21.0 11275.3 
CE - Cost & Funding 304.4 10806.7 143.2 21.0 11275.3 

Previous Estimate: December 2017 
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RDT&E 

Current Change Explanations 

$M 

Base 
Year 

Then 
Year 

Revised escalation indices. (Economic) N/A +0.1 
Adjustment for current and prior escalation. (Estimating) -0.1 -0.1 
Revised estimate to reflect Block 8.1 Upgrades actuals. (Estimating) +1.6 +2.3 
Revised estimate to reflect Block 8.1 WC-130J Trial Kit Install effort. (Estimating) +4.6 +7.2 
Revised estimate to reflect Air Mobility Command future initiatives (i.e. communication 

system upgrades.) (Estimating) 
+13.4 +21.3 

RDT&E Subtotal +19.5 +30.8 

Procurement 

Current Change Explanations 

$M 

Base 
Year 

Then 
Year 

Revised escalation indices. (Economic) N/A +24.9 
Acceleration of procurement buy profile due to Congressional plus-up aircraft in 2018 and 0.0 -139.4 

2019, with corresponding decreases in 2024 and 2025. (Schedule) 

  

System calculated schedule change overinflated variance. (Schedule) +173.1 +296.2 
Adjustment for current and prior escalation. (Estimating) -6.5 -9.1 
Estimating change based on completion of aircraft procurement program in 2026. -106.6 -192.2 

(Estimating) 

  

Revised estimate to reflect actuals. (Estimating) +1.6 +2.0 
Adjustment for Diminishing Manufacturing Sources profile. (Estimating) -2.6 -4.1 
Adjustment for current and prior escalation. (Support) -1.7 -2.8 
Increase in Other Support to reflect actuals. (Support) +4.8 +6.8 
Decrease in Initial Spares to reflect actuals. (Support) -52.4 -89.0 

Procurement Subtotal +9.7 -106.7 

MILCON 

Current Change Explanations 

$M 

Base Then 
Year Year 

Revised escalation indices. (Economic) N/A +0.2 
Adjustment for current and prior escalation. (Estimating) -0.2 -0.2 

MILCON Subtotal -0.2 0.0 
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Contracts 

General Notes 

The following contracts have class deviation from Earned Value Management (EVM) reporting: FA8625-11-C-6597 (C-130J 
Five Year Option Contract IV) and FA8625-14-C-6450 (C-130J Multi-Year II Procurement Contract). Waiver was granted for 
both contracts on February 13, 2014. The program office receives reports which provide insight to the contractor's status 
by each fiscal year buy. In addition, contract FA8625-15-D-6591 (FORD) and contract FA8625-16-D-6458 (FYOC) contain 
no Delivery Orders within ACAT I program that require EVM reporting. 

Contract FA8625-15-D-6591 (FORD) and contract FA8625-16-D-6458 (FYOC) are Indefinite Delivery, Indefinite Quantity 
(IDIQ) contracts. As a result, Estimated Price at Completion is undetermined at this time. 

Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

RDT&E 

C-1 30J - Block Upgrade Improvement Contract: Blk 8.1 

Lockheed Martin 

86 South Cobb Drive 
Marietta, GA 30063-0001 
FA8625-04-D-6452/7 

Cost Plus Award Fee (CPAF) 

November 18, 2011 

November 18, 2011 

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

154.2 N/A N/A 211.3 N/A N/A 211.3 211 3 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to increases 
associated with Block 7/8.1 Trial Kit Installations, United States Coast Guard 7/8.1 Combined Time Compliance Technical 
Orders, and BU 8.1 mods for Statement Of Work revision, Flight Management System (FMS) Datalink Qualification, United 
States Air Force National Integration CLINs, Capability Incorporation Into Color Multi-Function Display Unit, and Additional 
Block 8.1 Common Core Funding 

Contract Variance 

Ir , - r , I = Cost Variance. Schedule Variance 

Cumulative Variances To Date (11/25/2018) -5.4 -2.2 
Previous Cumulative Variances -5.0 -8.8 
Net Change -0.4 +6.6 

March 29, 2019 
10:47:36 

UNCLASSIFIED 38 



UNCLASSIFIED 

C-130J December 2018 SAR 

Cost and Schedule Variance Explanations 

The unfavorable net change in the cost variance is due to additional Crew Systems design support. 

The favorable net change in the schedule variance is due to the final deliveries of HC-130J kits and the completion of the KC 
-130J Non-recurring Engineering effort. 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

C-1 30J Five Year Option Contract IV 

Lockheed Martin 

86 South Cobb Drive 
Marietta, GA 39963-0290 
FA8625-11-C-6597 

Firm Fixed Price (FFP), Fixed Price Incentive(Firm Target) (FPIF) 

March 16, 2011 

March 16, 2011 

Contract Price 
. . 

Initial Contract Price ($M) 

Target Ceiling Qty 

Current ContreIMEMII) Estimated Price At Completion ($M) 

Target Ceiling Qty Contractor Program Manager 

8.5 N/A 0 4400.0 N/A 0 4400.0 4400.0 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the addition of 
aircraft buys for the United States Government (Air Mobility Command, Air Force Special Operations Command, United 
State Marine Corp, and United States Coast Guard) and FMS partners, spares, support equipment, engineering changes, 
Diminishing Manufacturing Sources effort, and other production related efforts. 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FFP/FPIF) contract. 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

C-130J Multi-Year II Procurement Contract 

Lockheed Martin Aeronautics Company 

86 South Cobb Drive 
Marietta, GA 39963-0290 
FA8625-14-C-6450 

Fixed Price Incentive(Firm Target) (FPIF) 

December 09, 2013 

December 30, 2015 

Contract Price 
- Initial Contract Price ($M) 

Target Ceiling Qty 

Current Contract Price ($M) 

Target Ceiling Qty 

Estimated Price At Completion ($M) 

Contractor Program Manager 

50.8 50.8 0 5600.0 5700.0 0 5700.0 5700.0 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the Initial Contract 
award being only for Advanced Procurement in December 2013. The current contract reflects the definitization of 83 aircraft 
(Air Mobility Command, Air Force Special Operations Command, United States Marine Corps, and United States Coast 
Guard). 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FPIF) contract. 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

RDT&E 

FORD 

Lockheed Martin 

GA 

FA8625-15-D-6591 

Cost Plus Fixed Fee (CPFF), Firm Fixed Price (FFP) 

June 24, 2015 

June 24, 2015 

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 

Target Ceiling  ilipty Targelip  Ceiling Qty Contractor Program  Managerl 

93.8 N/A N/A 93 8 N/A N/A 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (CPFF/FFP) contract. 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

FIVE YEAR ORDERING CONTRACT (FYOC) 

Lockheed Martin 

Marietta, GA 39963 
Marietta, GA 39963 
FA8625-16-D-6458 

Firm Fixed Price (FFP), Fixed Price Incentive(Firm Target) (FPIF) 

August 19, 2016 

August 19, 2016 

Contract Price 
Im- - Initial Contract Price ($M) 

Target Ceiling Qty 

Current Contract Price ($M) Estimated Price At Completion ($M)  I! 

Target Ceiling Qty Contractor Program Manager 

10020.0 N/A 17 10020.0 N/A 17 

Cost and Schedule Variance Explanations 
- - 

I_ 

Cost and Schedule Variance reporting is not required on this (FFP/FPIF) contract. 

Notes v 
This is the first time this contract is being reported. 
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Deliveries and Expenditures 

Deliveries 

I 
ID-

 

Delivered to Date Planned to Date Actual to Date Total Quantity 
Percent 

Delivered 

Development 
Production 148 147 

0 
170 86.47% 

Total Program Quantity Delivered 148 147 170 86.47% 

Expended and Appropriated (TV $M) 

Total Acquisition Cost 14158.1 Years Appropriated 26 
Expended to Date 11502.9 Percent Years Appropriated 78.79% 
Percent Expended 81.25% Appropriated to Date 14002.9 
Total Funding Years 33 Percent Appropriated 98.90% 

The above data is current as of February 28, 2019. 

Notes 

Aircraft 5853 is late as of October 31. 2018 and is not projected to deliver until Apr 2019. 
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Operating and Support Cost 

Cost Estimate Details 

Date of Estimate: 

Source of Estimate: 

Quantity to Sustain: 

Unit of Measure: 

Service Life per Unit: 

Fiscal Years in Service: 

August 11,2017 

POE 

168 

Aircraft 

30.00 Years 

FY 1999- FY 2056 

There have been two C-130J aircraft lost in Afghanistan. A total of two Overseas Contingency Operations (OCO) 
aircraft were added in the FY 2015 and FY 2017 PBs. Both lost aircraft are included in the procurement total of 170. 
Therefore, the POE is based on the cost to sustain 168 aircraft. 

Sustainment Strategy 

The C-1 30J ensures continued aircraft availability to the warfighter within the financial constraints defined by the owning 
commands and the United States Air Force (USAF) by using a Long Term Sustainment contract with Lockheed Martin, a 
cost-per-flying-hour propulsion contract with Rolls Royce based, and C-130 Legacy common organic resources. 

Antecedent Information 

The C-1 30H1 and C-1 30H2 are antecedent aircraft. The Air Force Total Ownership Cost database for the fourth quarter 
of CY 2016 was used to obtain costs. Costs assume a 30 year life span. 

Annual O&S Costs BY1996 $M 

W Cost Element 
C-130J C-130H1 & H2 (Antecedent) 

Average Annual Cost Per  AircrafAIL  Avg Annual Cost Per Aircraft 

Unit-Level Manpower 2.630 2.497 
Unit Operations 0.998 0.962 
Maintenance 1.457 1.528 
Sustaining Support 0.309 0.010 
Continuing System Improvements 0.027 0.044 
Indirect Support 0.215 0.323 
Other 0.000 0.000 

Total 5.636 5.364 
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(Antecedent) 

Total O&S Cost $M 

11 Current Estimate 
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Base Year N/A N/A 28404.2 35402.4 

Then Year N/A N/A 53310.3 N/A 

There are no O&S cost Objective or Threshold values listed in the APB. 

Equation to Translate Annual Cost to Total Cost 

The unitized cost ($5.636M) multiplied by the quantity (168) multiplied by the service life (30 yrs) equals the Total O&S 
cost in BY$. 

O&S Cost Variance 

Category 
iltin 

Change Explanations 

Prior SAR Total O&S Estimates - Dec 30026.1 
2017 SAR 

Programmatic/Planning Factors 
Cost Estimating Methodology 
Cost Data Update 

Labor Rate 
Energy Rate 
Technical Input 
Other 

-1490.0 Decrease in Annual Flying Hours, Reduction in Fuel 
-2.8 Reduction to flight hour cost estimate. 

-129.1 Decrease in estimated install support cost and increased 
in propulsion cost. 

0.0 
0.0 
0.0 
0.0 

Total Changes -1621.9 

Current Estimate 28404.2 

Disposal Estimate Details 

Date of Estimate: August 11,2017 

Source of Estimate: POE 

Disposal/Demilitarization Total Cost (BY 1996 $M): 7.5 

The disposal cost estimate will be refined as the System Disposal Plan Annex to the Life Cycle Sustainment Plan is 
developed. 

March 29, 2019 
10:47:36 

UNCLASSIFIED 46 


	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12
	Page 13
	Page 14
	Page 15
	Page 16
	Page 17
	Page 18
	Page 19
	Page 20
	Page 21
	Page 22
	Page 23
	Page 24
	Page 25
	Page 26
	Page 27
	Page 28
	Page 29
	Page 30
	Page 31
	Page 32
	Page 33
	Page 34
	Page 35
	Page 36
	Page 37
	Page 38
	Page 39
	Page 40
	Page 41
	Page 42
	Page 43
	Page 44
	Page 45
	Page 46

